STATUS OF NEPA CLEARANCE FOR PLUMAS COUNTY PROJECTS

Project Name

Project Number

Environmental
Document

Technical Study
Required

Transmittal/Ap
proval Dates

Status/Notes

Beckwourth-
Calpine Road
Rehab

RPSTPL-
5909(025) EA02-
918200L

CE wi/technical
studies

3/20/03 John Mannle says need to have NEPA clearance by June 2, 2003 in order to secure funds for this cycle.

Field Review

10/12/2000

PES

Signed 1/31/03

Draft 10/24/00. Addl info submitted 3/2/01. Revised PES sent by county 3/21/01. Need to mark yes for floodplain study
and change A5 response. Discussed revisions with J Mannle 8/15; emailed updated PES for County's signature. 6/5 JM
sent revised PES. 6/24 to RS and CQ for review. 12/31 PES looks good. To TJ for review with APE. Sign when APE
okayed. 1/28 Caltrans signed PES; orig to County for sig.

Categorical Exclusion - Early review of
CE package requested of North Region Env.
(J.Oldham & C.Quiney) Due to possiblility of
funding loss. 106 documents at SHPO for
review. CE form, PES form, Floodplain
summary, Section 7 documentation, 404 permit
info. and Wild and Scenic River info to N.R.

Env 5-5-03.

APE

Complete

Revised ESL sent 3/2/01. Per J Mannle, 8/15, will revise map to show actual project limits and staging areas. Will send
it with description of construction staging for APE. 11/20 JM will revise ESL map to show APE boundary and send for
approval. 11/26 JM sent revised APE. To T Jaffke for review 12/18. 1/7/02 TJ reviewed, can't tell if APE is wide enough
until sees results of survey requirements. TJ discussed w/J Mannle and sent copy of memo. 3/7 County sent copy of
ASR. TJ off until 4/1. Will route to TJ for review then. 12/23 recd draft APE. 12/30 discussed with JM. 12/31 to TJ for
review. 1/10/03 Todd met with County to discuss map and 106 process. 1/23 recd APE; to TJ for review. 1/27 TJ
okayed. 1/28 requested expedited review and signature from FHWA. 1/30 HK signed APE while in D2.

Floodplain

Signed by
FHWA 4/21/03

JM sent FEMA map 3/23. FEMA maps and county's ESL maps show road in 100-year floodplain. Need calculations and
summary form. 8/15 JM said working on it and will submit. 3/7/02 recd floodplain study. 3/19/03 to EO for review. 3/24
EO says study good, just need Floodplain Summary form. Sent to JM by email. 3/28/03 recd Summary form frm JM,
4/3/03 transmittal to EO for review & approval.sp EO signed 4/4/03, transmittal Itr and docs to FHWA 4/5/03, faxed
JMannley copy. 4-21-03 Summary of Floodplain Encroach. signed by FHWA, recvd 4-23-03, copies & Itr to Plumas Co.
sent 4-25-03.

Wild and Scenic
River

Complete

Letter from USFS 3/22/01 stating that they have no concerns with work over river.

Biology

Complete

Need memo from CDFG stating they have no concerns. 4/20 JM called. Got results of CNDDB search. Will send down
next week and requests that biologist review and help outline next steps. KG and | reviewed CNDDB results. Special
status plants and sandhill cranes in area; needs to have NES. JM said will get Pacific Municipal Consultants for NES.
6/8 J Mannle said CDFG say sandhill crane not a problem. Co is checking with CDFG on plants. Sent letters req cons
on permits with ACOE and RWQCB. ACOE has no concerns; permit not needed. CDFG 6/28 says no concerns, but
wants specific language on CE: "Contractor will not be allowed to work off the existing roadways, paved or
unpaved".

Plumas County
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Section 106

To SHPO 4/9/03

4/3 draft ASR to T Jaffke for review. 5/6 discussed next steps with County. Need archaeologist to consult w/SHPO
about protecting sites w/ESA and getting Not Likely to Effect determination. See 5/7 email to M Byrne and J Mannle.
Need APE, consulting archaeologist, HPSR, and Finding of Effect. 6/5 recd copies of letters sent to NA groups. 6/21 JM
advised they have selected an archae to complete 106 process. 10/31/02 per TJ, Maidu and Washoe tribes both
claiming ties to cultural resources at SR 70 and Calpine-Beckwourth Rd. 1/16/03 County's consultant met with SHPO to
discuss APE and Finding of No Adverse Effect. Documents will be coming soon. 1/22 recd revised APE's. To TJ for
review. 1/24 TJ had questions. 1/28 discussed w/JM; leave as is. Prepared transmittal for FHWA. 1/29/03 HK signed
APE. 2/3 JM said sending HPSRs tomorrow; CM will make color copies of signed APE's for inclusion. Ask for
expedited review by BH, TJ; ASR ok w/sigs?

2/10/03 TJ and BH reviwed HPSR's; some revisions needed, document needs to be bound, need better copies of APE
(previous did not pick-up color of APE area). 2/20 revised docs and maps reced; 2/21 to TJ and BH for review and sign-
off. HPSR's okayed by BH and TJ. Prepared approval sheet for sigs, transmittal letters to BH 3/7/03 for approval. 3/21
checked on status of letters; BH on vac until 4/1. Req to JO to sign letters approved by BH. 4/2 letter signed by JO. Sent
HPSR's to FHWA. 4/10 FHWA sent HPSR's to SHPO on 4/9.

Water Quality

Complete

9/401 J Mannle sent letters for file from ACOE and RWQCB; no concerns with project as described.

Encroachment
Permit

Needed.

Plumas County
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STATUS OF NEPA CLEARANCE FOR PLUMAS COUNTY PROJECTS

Project Name

Project Number

Environmental

Technical Study

Transmittal/Ap

Status/Notes

Document Required proval Dates
STPLER-
Lake Almanor 6190(015) . . . .
Trail Project EA02-455474L CE w/studies Met with USFS and FHWA at D2 5/30/02. Field review 6/25/02.
02-PLU-0-USFS
. Who will do? USFS won't, perhaps County? Because of bald eagle, don't think can do CE for
TEA project CEQA Needed  1oEQA. 3/19/03 memo to CQ asking about it.
Needed. update Sent project description and electronic PES to Jane Goodwin 3/25/02. 9/6/02 revised PES and
PES after r‘eviF:ew supporting docs sent. 3/19/03 sent copies of draft PES to CQ, TJ, and KG in env branch.
Following their review, contact USFS for final, revised PES for signature.
Draft submitted 3/22/02. Map is a large quad-type; need correct scale and detils. 3/1/02,
10/23/02 and 1/23/03 draft APE's sent, but never right scale/detail. 2/13/03 spoke w/Al
APE Needed Yoshida, PE, and sent examples. Good APE sent 2/28/03. Todd Jaffke responded 3-26-03
that APE and PES do not match and APE is not sufficient for Section 106 compliance. 4-16-03
responce sent to JGoodwin. 4/21/03 JGoodwin responded, recd our info & rgstd changes, is
working to get those updates made.
. Not an issue per Caltrans' C Gaido. Will be working below high water mark of lake but that
Floodplain N/A . ) . . :
does not trigger floodplain evaluation. Not in floodplain.
Encroachment | Caltrans review . . .
permit 3/19/03 3/19/03 Info to CQ for his review, comment on project scope.
. |USFS prepared BA/BE 6/01. Bald eagles in area. 3/19/03 Biology docs and emails to K
. Caltrans review ] :
Biology 3/19/03 Garrett for review and comment. 4-16-03 Rec'd comments from KG and sent response to
JGoodwin with BE/BA highlighted needed updates.
Sec 106 Caltrans review |[USFS prepared archae study 1995. Also has list of NA's notified. 3/19/03 to T Jaffke for

3/19/03

review and comment.
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STATUS OF NEPA CLEARANCE FOR PLUMAS COUNTY PROJECTS
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First Avenue Bridge
Rail Replacement

STPLX-5909(012)
EA02-978052
Bridge # 9C137

Plumas County

NF Feather River in Chester. Scope for project still being determined; may

be rehab or replacement.

6/2/2003



